

Event ID	IFOA Region	State Forest	Compartment	POEO Schedule/N on-schedule	EPL Licensed/Un licensed	Nature of Operation	Silviculture	Intensity	Net Harvest Area (ha)	Estimated Yield (m ³)	Dates (DD-MM-YY)						Slope Class (percentage of compartment - total must add up to 100)						Inherent Hazard Level	Roads - length in metres				Change in State of Crossings (No. of)			TSL Schedule 6 (No. of)			
											Plan Approved	Operation Proposed	Operation Commenced	Operation Suspended	Operation Recommended	Operation Completed	EPL Commencement	EPL Temporarily Ceased	EPL Recommended	EPL Final Ceased	<10°	11-20°	21-25°	26-30°	31+°	New Road km	Existing Road km	Road with Grade > 10° km	Road on Slopes >30° km	New Crossings	Existing Crossings to be used	Unmapped Drainage Line Harvesting	FCNSW Appl.	EDA Approval
14197	Tumut	Bago	38	Non-schedule	Unlicensed	Both	STS <50%	M	179	4840	19-Feb-10		09-Mar-12	31-May-12						87.5	12.5	0.0	0.0	0.0	1	0	0	0	0	2	No	0	0	
20059	Tumut	Bago	81	Non-schedule	Unlicensed	Both	STS <50%	H	237	19500	25-Jun-14	Oct-15	25-Mar-15	08-May-15						54	37	8	1	0	1	1450m	0	0	0	1	No	0	0	
10488	Tumut	Bago	3	Non-schedule	Unlicensed	Both	STS <50%	H	81	2700	23-Apr-15	Sep-15								90	10	0	0	0	1	0	0	0	0	2	Yes	0	0	
10488	Tumut	Bago	4	Non-schedule	Unlicensed	Both	STS <50%	H	234.5	8550	23-Apr-15	Sep-15								81	19	0	0	0	1	0	0	0	0	2	Yes	0	0	